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Status Report for P. TI.
Support Services for the Period of

1 July through 28 September 1969 NGA review(s)
completed.

Work performed over this reporting period covers multiple
tasks. They include; 1) administrating a ground order of battle human
factors study, 2) arranging camera flight tests along with the acquisition
of ground truth, 3) preparation of a flight program, evali-ation and report
on the flights, and 4) selection and reproduction of phol-.graphy for sponsor
equipment check-out.

Task 1.

The Ground Order of Battle study ran for appro:z.inately three
weeks duration. During this time 40 subjects at ‘I__mll and 10 at[___ 1 925X1
participated in the study. An average time per subject wcs approximately
one hour and thirty minutes. The test administration man-i0urs including
ten[  |participants was 100 hours of "03" time an: 40 hours of "04"
time. 1t was originally estimated that the man-hour supp:ct testing would
be two weeks. Due to some subject scheduling delays in SPAD the man-hours
ran a little more than a week longer than planned.

Task 2.

Two flight tests were arranged and scheduled ov.r this reporting
period. A camera test was flown with lower contrast resc. ution charts
made in June after it was determined that the original hi h contrast targets
were too extreme. In addition, the aerial camera setting: needed to cover
a broader range of aperture and speeds. This second fliglt test represented 25X1
the final evaluation for the proper selection of camera scttings over the
ground order of battle targets. Two trips were made to | |
to deliver and pick up the aerial film. The flight progrem over | [ 25X1
| |targets was run on September 17th. Ground truth an@ flight
coordination was performed at [ | The ground truth package is not 25X1
fully assembled as of the end of this reporting period.

The man-hours expended for Task 2 were 60 hours of '"03" time
and 34 hours of "04".

Task 3.

Task 3 involved the preparation of reports on tie first two
test flight programs. A final report was submitted in late July on the
first camera test flight. An evaluation was made on the sccond test flight
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and correspondence was generated to obtain permission to fly over[:::::::::] 25X1

The man-hours expended on Task 3 were 84 on "03" time and 24
hours of photo lab time.

Task 4.

Task 4 included the selection and reproduction of unclassified
photography for sponsor equipment check-out.

There were 22 photos reproduced and delivered to the sponsor.
The man-hours expended on this task were 12 hours of "03" time and 8 hours

of photo lab time.

The total costs including travel, material and nan-hours are
approximately [:::::]through this reporting period.
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